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ESTIMATE RUN 07/12/2012

ESTIMATE SUMMARY 15:15:23

CONTID: C18561         ESTIMATE NO: 0003 PROG 2005

PCN: 18561-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INSTALL RUMBLE STRIPS AND OTHE PERCENT TIME:

PROJECT NO: MC0504-065                    

INSTALL RUMBLE STRIPS AND OTHE

NAME OF ROAD: 050B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 07/10/2012 DATE TIME STARTED 04/16/2012

1541 STOCKYARD ROAD DATE LET 12/01/2011 DATE WORK BEGAN

 DATE AWARDED 12/16/2011 DATE TIME STOPPED 07/10/2012

 DATE CONTRACT EXECUTED 01/03/2012 DATE ACCEPTED 07/10/2012

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 04/16/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 565,877.80 PARTICIPATING $ $ 124,124.50

AWARD PROJECT AMT: 471,308.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

89.45%

59,686.00

124,124.50

124,124.50

124,124.50

$

$

$

$

504,191.80

2,000.00

506,191.80

0.00

506,191.80

-7,069.63

0.00

499,122.17

0.00

AMOUNT DUE 499,122.17 124,124.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 124,124.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OTERO

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 18561-BID    ESTIMATE RUN 07/12/2012

PROJECT: MC0504-065                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 268.000

177.000

202-00220  
 

445.000

SY  

10.00000 4,450.00445.000

1,770.00

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,000.000

SF  

2.00000 0.000.000

0.00

0015 Removal of Guardrail Type 3 0.000

50.000

202-01130  
 

50.000

LF  

3.05000 152.5050.000

152.50

0020 Removal of Guardrail Type 4 728.000

330.000

202-01140  
 

1,058.000

LF  

17.00000 17,986.001,058.000

5,610.00

0025 Removal of End Anchorage 0.000

1.000

202-01300  
 

1.000

EACH

200.00000 200.001.000

200.00

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

110.000

LF  

4.00000 0.000.000

0.00

0035 Hot Mix Asphalt (Patching) (Asphalt) 85.430

43.360

403-00720  
 

128.790

TON 

140.00000 18,030.60128.790

6,070.40

0040 *Concrete Class B 0.000

64.000

601-01000  
 

83.000

CY  

255.00000 16,320.0064.000

16,320.00

0045 *Guardrail Type 7 (Special) 87.000

48.000

606-00705  
 

135.000

LF  

263.50000 35,572.50135.000

12,648.00

0050 *Transition Type 3G 10.000

8.000

606-01370  
 

18.000

EACH

975.00000 17,550.0018.000

7,800.00

0055 *Median Terminal 5.000

4.000

606-01460  
 

9.000

EACH

3,135.00000 28,215.009.000

12,540.00
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PCN: 18561-BID    ESTIMATE RUN 07/12/2012

PROJECT: MC0504-065                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

1.000

EACH

1,930.00000 1,930.001.000

1,930.00

0065 *Curb and Gutter Type 2 (Section I-M) 0.000

52.000

609-21011  
 

52.000

LF  

21.00000 1,092.0052.000

1,092.00

0070 *Median Cover Material (Concrete) 0.000

92.000

610-00030  
 

112.000

SF  

9.75000 897.0092.000

897.00

0075 Delineator (Type I) 0.000

0.000

612-00001  
 

11.000

EACH

20.00000 0.000.000

0.00

0080 Delineator (Type III) 0.000

6.000

612-00003  
 

11.000

EACH

25.00000 150.006.000

150.00

0085 3 Inch Electrical Conduit (Plastic) 0.000

1,000.000

613-01300  
 

1,020.000

LF  

7.00000 7,000.001,000.000

7,000.00

0090 Pull Box (30"x48"x18") 0.000

2.000

613-07039  
 

2.000

EACH

1,230.00000 2,460.002.000

2,460.00

0095 *Rumble Strip (Grinding)(Asphalt) 147,703.000

0.000

614-80391  
 

147,703.000

LF  

0.40000 59,081.20147,703.000

0.00

0100 *Mobilization 0.776

0.224

626-00000  
 

1.000

L S 

53,775.00000 53,775.001.000

12,045.60

0105 Epoxy Pavement Marking 2,471.000

311.000

627-00005  
 

2,782.000

GAL 

68.00000 189,176.002,782.000

21,148.00

0110 *Flagging 186.000

8.000

630-00000  
 

200.000

HOUR

18.50000 3,589.00194.000

148.00
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PCN: 18561-BID    ESTIMATE RUN 07/12/2012

PROJECT: MC0504-065                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pilot Car Operation 60.000

0.000

630-00001  
 

100.000

HOUR

38.00000 2,280.0060.000

0.00

0120 *Traffic Control Inspection 9.000

12.000

630-00007  
 

24.000

DAY 

100.00000 2,100.0021.000

1,200.00

0125 *Traffic Control Management 31.000

25.000

630-00012  
 

60.000

DAY 

400.00000 22,400.0056.000

10,000.00

0130 *Construction Traffic Sign (Panel Size A) 13.500

4.500

630-80341  
 

18.000

EACH

45.00000 810.0018.000

202.50

0135 *Construction Traffic Sign (Panel Size B) 32.400

17.600

630-80342  
 

58.000

EACH

55.00000 2,750.0050.000

968.00

0140 *Construction Information Sign 3.600

0.400

630-80348  
 

4.000

EACH

400.00000 1,600.004.000

160.00

0145 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

4.000

EACH

600.00000 1,200.002.000

120.00

0150 *Drum Channelizing Device 116.100

12.900

630-80360  
 

129.000

EACH

25.00000 3,225.00129.000

322.50

0155 *Traffic Cone 135.000

15.000

630-80380  
 

300.000

EACH

8.00000 1,200.00150.000

120.00

0160 *Mobile Pavement Marking Zone 3.000

1.000

630-80520  
 

5.000

DAY 

250.00000 1,000.004.000

250.00

0165 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

4,000.00000 8,000.002.000

800.00
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PCN: 18561-BID    ESTIMATE RUN 07/12/2012

PROJECT: MC0504-065                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

45,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

CAT 504,191.80124,124.50563,877.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 506,191.80124,124.50$565,877.80$CURRENT AMTPROJECT TOTAL


